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Lower WILLAMETTE GROUP

Chairperson: Bobh Wyatt, NW Natural
Treasurer: Fred Wolf, Legacy Site Services for Arkema

June 24, 2011

Lori Cora Chip Humphrey

US EPA US EPA

1200 Sixth Avenue, Suite 900 805 SW Broadway, Suite 500
ORC-158 Portland, Oregon 97205
Seattle, Washington 98101

Vinh Pham

Bank of the West

PO Box 1121

San Jose, California 95108-1121

RE: Portland Harbor Superfund Site RI/FS Trust Fund
Lower Willamette Group
Claim Certificate LWG-021

Dear Ms. Cora, Mr. Humphrey, and Mr. Pham;

At the request of the Lower Willamette Group, enclosed is Claim Certificate LWG-021 for the Portland
Harbor Superfund Site Remedial Investigation and Feasibility Study Trust Fund. The purpose of the
Claim Certificate is to request a payment from the Trust Fund for work performed under the US
Environmental Protection Agency Settlement and Order as part of Section 26 of the Admunistrative Order

on Consent for the Portland Harbor Superfund Site.

The total for Claim Certificate LWG-021 is $114,605.34 with a payment to Anchor/QEA. The attached
Claim Certificate includes a summary of the payee amount, a description of the tasks performed, and a

summary table from the payee.

If there are any questions regarding this Claim Certificate, please contact either Hans Feige of Feige &

Associates at 503-543-9700 or Fred Wolf of Legacy Site Services at 253-535-7256.

Hans Feige
Feige & Associates, Inc.

Cc: Kelly Madalinski; Port of Portland
Bob Wyatt; Northwest Natural Gas
Rick Applegate; City of Portland
Fred Wolf; Legacy Site Services
David Ashton; Port of Portland
Jennifer Woronets; Anchor QEA
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Certification

The following invoice is for Remedial Investigation and Feasibility Study activities performed at the
Portland Harbor Superfund Site in accordance with the Administrative Settlement Agreement and Order
on Consent for Remedial Investigation/Feasibility Study, Docket Number CERCLA 10-2001-0240. The
purpose of this invoice is to request the Trustee to make a payment from the Trust Fund established by the
Lower Willamette Group to pay for work performed for the Site. This invoice is for work that has been
generally discussed with the US Environmental Protection Agency (EPA).

Summary of Activities

Anchor/QEA (see attached Table 1)
1) Development of Site Specific PRGs

Revised PRGs per Draft RAs $7,063.06

Revised PRGs per EPA RA Comments $10,180.08
2) Sediment Transport Analysis

HST Hybrid Model Runs $5,441.40

Wind Wave and Propwash Analysis Complete $5,785.00
3) Contaminant Mobility Evaluations

Preliminary Mobility Analysis (alts screen phase) $5,469.14
4) Treatment Technology Alternative Evaluation

Revised Technology Screening for FS $4,437.54
5) Construction Impacts Evaluation

Preliminary Impacts Evaluation (alts screening) $4,269.12
6) Recontamination and Natural Recovery Evaluation

Final Model Calibration $35,504.80
7) Feasibility Study Report

Development and Screening Alts $30,920.80
8) PRG and SMA Uncertainty Analysis

Natural Neighbor Contouring Analysis $11440

Impact of Non-Detect on AOPC Mapping Analysis $832.00

Mapping of Alternate Key PRGs $4.588.00
Total $114,605.34
Certificate Total $114,605.34

Descriptions of Activities

1) Development of Site Specific PRGs tasks included analyzing PRGs, RGs, benthic areas, and potential
RALs. '

2) Sediment Transport Analysis tasks included database and GIS changes impacting SMAs and SMA
revisions, development of RAL SMAs, and development of SMA vertical extents.

3) Contaminant Mobility Evaluations tasks included water, TZW, and background screening revisions.

4) Treatment Technology Alternative Evaluation tasks included continued screening treatrent
technologies.

6650 SW Redwood Lane, Suite 333, Portland OR 97224
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5) Construction Impacts Evaluation tasks included changes to dredging and residnals tools methods.

6) Recontamination and Natural Recovery Evaluation tasks included updating model calibration and
additional model runs for RAL evaluations and set up and calibration of construction model.

7) Feastbility Study Report tasks included the continued development of the alternatives screening
presentation.

8) PRG and SMA Uncertainty Analysis tasks included development of sensitivity analysis and associated
coordination with the LWG.

Action Required

This certificate is being sent to both the EPA Attorney and the EPA Project Coordinator at their
respective addresses in both electronic and print copy. The Trust details that if the EPA objects to any
payment request in the Claim Certificate, the EPA must provide the LWG an Objection Notice within 30
days of the date in which this Certificate was delivered. If, after 30 days, no objection has been received,
the payment shall be made to the LWG from the Trust by the Trustee.

Certification Signature

Bob Wyatt

LWG Chairperson
Northwest Natural

6650 SW Redwnnd T anse Surta 127 Davtland ND 01974
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